COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 11/ 2017

ESTI MATE SUMVARY 08: 27: 50
CONTI D C20586 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20586- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 62.0  DAYS TI VE ALLOW 120 WORK DAYS
SH 60 RESURFACI NG US 287 TO M LLI KEN PERCENT TI ME: 51. 67 ORI G TI VE ALLOW 120 WORK DAYS
PROJECT NO STA060A- 019
SH 60 RESURFACI NG US 287 TO M
NAME OF ROAD:
PRQJECT COUNTI ES: VELD LARI MER
CONTRACTOR:
COULSON EXCAVATI NG COVPANY | NCORPORATED PAY PERI OD ENDI NG 08/ 11/ 2017 DATE TI ME STARTED 03/14/2017
3609 N COUNTY ROAD 13 DATE LET 01/ 19/ 2017 DATE WORK BEGAN 03/ 14/ 2017
DATE AWARDED 02/ 09/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 09/ 2017 DATE ACCEPTED
LOVELAND CO 80538 (970) 667-2178 DATE NOTI CE TO PROCEED 03/ 14/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 6,286, 831.09 PARTI Cl PATI NG $ 4,794,710. 59 $ 1, 964, 069. 30
AWARD PRQIECT AMT: $  5,571,866.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 76. 27% TOTAL EARNI NGS 4,794, 710. 59 1,964, 069. 30
FUNDS AVAI LABLE: $ 1,492, 120.50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,794, 710. 59 1, 964, 069. 30
TOTAL CLAI VB $ 0.00 RETAI NAGE - 83,578.00 -7,658.76
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,711, 132. 59 1, 956, 410. 54
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 4,711, 132. 59 1, 956, 410. 54
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1,956, 410. 54

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20586- Bl D ESTI MATE RUN 08/ 11/ 2017
PRQJECT: STAOB0A- 019 ESTI MATE NO 0004 08: 27: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 340. 000 85. 000
EACH 85. 000 425. 00
5. 00000 170. 000 850. 00
0010 202-00155 Renoval of Wall 142. 000 142. 000
LF 0. 000 0. 00
20. 00000 142. 000 2, 840. 00
0015 202- 00200 Renoval of Sidewal k 407. 000 181. 000
Sy 226. 000 4,520. 00
20. 00000 407. 000 8, 140. 00
0020 202-00201 Renoval of Curb 50. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0025 202-00202 Renoval of CQutter 300. 000 149. 000
LF 40. 000 400. 00
10. 00000 189. 000 1, 890. 00
0030 202-00203 Renoval of Curb and Cutter 2, 000. 000 781. 000
LF 551. 000 8, 265. 00
15. 00000 1, 332. 000 19, 980. 00
0035 202-00204 Renoval of Curb, Qutter and Sidewal k 555. 000 555. 000
LF 0. 000 0. 00
20. 00000 555. 000 11, 100. 00
0040 202- 00206 Renoval of Concrete Curb Ranp 53. 000 9. 000
SY 44. 000 1, 320. 00
30. 00000 53. 000 1, 590. 00
0045 202-00210 Renoval of Concrete Pavenent 175. 000 131. 000
SY 44. 000 1, 760. 00
40. 00000 175. 000 7, 000. 00
0050 202-00220 Renoval of Asphalt Mat 600. 000 368. 000
SY 73. 000 328. 50
4. 50000 441. 000 1, 984.50
0055 202- 00240 Renoval of Asphalt Mat (Pl aning) 78, 000. 000 34, 558. 470
Sy 27, 466. 000 82, 398. 00

3. 00000 62, 024. 470 186, 073. 41



CONTI D: C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20586- Bl D ESTI MATE RUN 08/ 11/ 2017
PRQJECT: STAO60A- 019 ESTI MATE NO. 0004 08: 27: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00250 *Removal of Pavenment Marking 83, 610. 000 0. 000
SF 0. 000 0. 00
0. 80000 0. 000 0.00
0065 202- 00810 *Renoval of Gound Sign 243. 000 0. 000
EACH 39. 000 2,730.00
70. 00000 39. 000 2,730.00
0070 202- 00821 *Renoval of Sign Panel 31. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0.00
0075 202- 00889 Renoval of Detectabl e Warning 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0080 202- 01000 *Renoval of Fence 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00
0085 202-01130 *Renoval of Cuardrail Type 3 3, 100. 000 0. 000
LF 80. 000 320. 00
4. 00000 80. 000 320. 00
0090 202- 04010 Cean Inlet 2. 000 2. 000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00
0095 203- 00010 Uncl assified Excavation (Conplete In Place) 0. 000 0. 000
Ccy 0. 000 0.00
10. 00000 0. 000 0.00
0100 203-01100 Proof Rolling 5. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0105 203-01500 Bl adi ng 5. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0110 203-01597 Pot hol i ng 8. 000 3.500
HOUR 1.500 300. 00
200. 00000 5. 000 1, 000. 00



CONTI D C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20586- BI D ESTI MATE RUN 08/ 11/ 2017
PRQJECT: STAOG0A- 019 ESTI MATE NO 0004 08: 27: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0111 203-01597 Pot hol i ng 30. 000 0. 000
HOUR 0. 000 0.00
250. 00000 0. 000 0.00
0115 203-02330 Labor er 8. 000 1. 000
HOUR 0. 000 0.00
50. 00000 1. 000 50. 00
0117 206-00065 Str Bkfl (FlowFill) 10. 000 0. 000
CcY 0. 000 0.00
375. 45000 0. 000 0. 00
0120 208-00013 *Erosion Log Type 1 (20 Inch) 9. 000 9. 000
LF 0. 000 0.00
10. 00000 9. 000 90. 00
0125 208-00035  *Aggregate Bag 120. 000 54. 000
LF 24.000 192. 00
8. 00000 78. 000 624. 00
0130 208- 00046 *Pre-fabricated Concrete Washout Structure 2.000 1. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 2.000 2,400. 00
0135 208- 00051 *StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0140 208-00052 *StormDrain Inlet Protection (Type I1) 0. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0145 208- 00056 *StormDrain Inlet Protection (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0150 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0155 208-00103 Renoval and Di sposal of Sedinment (Labor) 8. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00



CONTI D: C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20586-BI D ESTI MATE RUN 08/ 11/ 2017
PRQJECT: STAO60A- 019 ESTI MATE NO. 0004 08: 27: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 8. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0165 208-00106 Sweepi ng (Sedi nent Renoval ) 8. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0170 208-00107 Renoval of Trash 8. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0175 208-00207 *Erosi on Control Managenent 10. 000 6. 000
DAY 0. 000 0. 00
300. 00000 6. 000 1, 800. 00
0180 210-00011 *Reset Mailbox Structure (Type 1) 43. 000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0.00
0185 210- 00012 *Reset Mailbox Structure (Type 2) 3. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0190 210-00013 *Reset Mailbox Structure (Type 3) 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0192 210- 00035 Res Water Meter 1. 000 1.000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0195 210- 00090 *Reset Del i neator 4.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0.00
0200 210-00750 *Reset Light Standard 0. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0205 210-00810 *Reset Ground Sign 11. 000 1.000
EACH 1.000 200. 00
200. 00000 2.000 400. 00



CONTI D C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20586- Bl D ESTI MATE RUN 08/ 11/ 2017
PRQJECT: STAOB0A- 019 ESTI MATE NO 0004 08: 27: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0207 210-01130 Res Cdrail Ty 3 0. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0210 210-04010 Adj ust Manhol e 18. 000 3. 000
EACH 10. 000 7,500. 00
750. 00000 13. 000 9, 750. 00
0215 210- 04050 Adj ust Val ve Box 82. 000 0. 000
EACH 38. 000 13, 300. 00
350. 00000 38. 000 13, 300. 00
0220 212-00006 *Seedi ng (Native) 0. 200 0. 010
ACRE 0. 000 0. 00
2, 000. 00000 0. 010 20. 00
0225 212-00032 *Soi | Condi tioning 0. 200 0. 010
ACRE 0. 000 0. 00
7, 000. 00000 0. 010 70. 00
0230 212-00050 *Sod 3, 000. 000 0. 000
SF 0. 000 0. 00
3.50000 0. 000 0. 00
0235 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0240 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 49. 000 49. 000
d ass
SY 0. 000 0. 00
4. 00000 49. 000 196. 00
0245 304- 06007 Aggregate Base Course (Cl ass 6) 450. 000 216.500
cY 163. 340 4,083. 50
25. 00000 379. 840 9, 496. 00
0250 304- 06008 Aggregate Base Course (C ass 6) (Special) 1, 700. 000 756. 900
cY 379. 600 6, 453. 20
17. 00000 1, 136. 500 19, 320. 50
0255 306- 01000 Recondi ti oni ng 0. 000 0. 000
SY 0. 000 0. 00

2.00000 0. 000 0. 00



CONTI D C20586 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 20586- BI D ESTI MATE RUN 08/ 11/ 2017
PRQJECT: STAO060A- 019 ESTI MATE NO 0004 08: 27: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0260 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 100. 000 58. 370
TON 26. 460 5,292.00
200. 00000 84. 830 16, 966. 00
0265 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 43, 000. 000 23,193. 580
TON 17, 676. 260 1,272,690.72
72. 00000 40, 869. 840 2,942, 628. 48
0270 412- 00600 *Concrete Pavenent (6 |nch) 420. 000 330. 000
Sy 84. 000 7,140. 00
85. 00000 414. 000 35, 190. 00
0275 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 5, 575. 000 0. 000
LF 118. 750 3,562.50
30. 00000 118. 750 3,562.50
0280 606- 01340 *End Anchorage Type 3D 3. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0285 606-01370 *Transition Type 3G 3. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0290 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0295 606- 01390 *End Anchorage Type 3K 3. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0300 606-02003 *End Anchor age (Nonfl ared) 13. 000 0. 000
EACH 4. 000 14, 000. 00
3, 500. 00000 4. 000 14, 000. 00
0305 607- 00010 *Corner and Line Brace Post 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0310 607-01000 Fence Barbed Wre with Metal Posts 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20586-BI D ESTI MATE RUN 08/ 11/ 2017
PRQJECT: STAO60A- 019 ESTI MATE NO 0004 08: 27: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0315 608-00000 *Concrete Sidewal k 739. 000 514. 000
SY 225. 000 15, 750. 00
70. 00000 739. 000 51, 730. 00
0320 608-00010 *Concrete Curb Ranp 250. 000 81. 000
SY 146. 000 18, 250. 00
125. 00000 227.000 28, 375. 00
0325 608- 00015 *Det ect abl e Wr ni ngs 400. 000 112. 000
SF 90. 000 6, 390. 00
71. 00000 202. 000 14, 342.00
0330 608-10010 *Si dewal k Drain 1. 000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0335 609-20010 *Qurb Type 2 (Section B) 281. 000 271. 000
LF 10. 000 500. 00
50. 00000 281. 000 14, 050. 00
0337 609-21010 Cand GTy 2 |I-B 444,000 444. 000
LF 0. 000 0. 00
32. 00000 444,000 14, 208. 00
0340 609-21020 *Qurb and Gutter Type 2 (Section |1-B) 2,170. 000 1, 497. 000
LF 673. 000 23, 555. 00
35. 00000 2,170. 000 75, 950. 00
0345 609-21021 *Qurb and Gutter Type 2 (Section II1-M 75. 000 43. 000
LF 19. 000 950. 00
50. 00000 62. 000 3, 100. 00
0350 609-24004  *Cutter Type 2 (4 Foot) 6. 000 6. 000
LF 0. 000 0. 00
55. 00000 6. 000 330. 00
0355 609- 24006 *Qutter Type 2 (6 Foot) 280. 000 164. 000
LF 77.000 5, 005. 00
65. 00000 241. 000 15, 665. 00
0360 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00



CONTI D C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20586- Bl D ESTI MATE RUN 08/ 11/ 2017
PRQJECT: STAOB0A- 019 ESTI MATE NO 0004 08: 27: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0365 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 0. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0370 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
145. 00000 0. 000 0. 00
0375 614-00011 *Sign Panel (Qass I) 820. 000 0. 000
SF 115. 010 2, 300. 20
20. 00000 115. 010 2,300. 20
0380 614-00012 *Sign Panel (Cass Il) 2,461. 000 0. 000
SF 374.000 8, 602. 00
23. 00000 374.000 8, 602. 00
0385 614-01512 *Steel Sign Support (2-1nch Round)(Post) 1, 346. 000 0. 000
LF 228. 000 2,736.00
12. 00000 228. 000 2,736.00
0390 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 118. 000 0. 000
EACH 22.000 3,520. 00
160. 00000 22.000 3,520. 00
0395 614-01575  *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 3, 720. 000 0. 000
LF 300. 000 4, 050. 00
13. 50000 300. 000 4, 050. 00
0400 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 332. 000 0. 000
EACH 25. 000 5, 250. 00
210. 00000 25. 000 5, 250. 00
0405 625- 00000 *Construction Surveying 1. 000 0. 750
LS 0. 150 18, 000. 00
120, 000. 00000 0. 900 108, 000. 00
0406 625- 00001 Const Surveying (Hour) Extra Surveying 40. 000 18. 500
HOUR 0. 000 0. 00
150. 00000 18. 500 2,775.00
0410 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 200, 000. 00
500, 000. 00000 1. 000 500, 000. 00



CONTI D C20586 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20586-BI D ESTI MATE RUN 08/ 11/ 2017
PRQJECT: STAO060A- 019 ESTI MATE NO 0004 08: 27: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0415 626-01103 *Public Information Services (Tier I11) 1. 000 0. 500
LS 0.125 2,500. 00
20, 000. 00000 0. 625 12, 500. 00
0420 627-00008 *Modi fi ed Epoxy Pavenent Marking 931. 000 0. 000
GAL 0. 000 0. 00
81. 00000 0. 000 0. 00
0425 627-00013 *Pavenent Marking Paint (H gh Build) 2,075. 950 1, 141. 950
GAL 934. 000 34, 558. 00
37. 00000 2,075. 950 76, 810. 15
0430 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 4, 000. 000 0. 000
SF 139. 500 2,301.75
16. 50000 139. 500 2,301.75
0435 627-30410 *Preformed Ther nopl astic Pavenent Marking (Xwal k- St op 7, 000. 000 0. 000
Li ne
) SF 467. 000 4,903. 50
10. 50000 467. 000 4,903. 50
0440 629-01210 Adj ust Monunent Box 32. 000 22.000
EACH 7.000 1, 750. 00
250. 00000 29. 000 7, 250. 00
0445 630-00000  *Fl aggi ng 7, 500. 000 2, 574. 500
HOUR 3,232.500 75, 963. 75
23.50000 5, 807. 000 136, 464. 50
0450 630- 00007 Traffic Control Inspection 50. 000 32. 000
DAY 8. 000 1, 160. 00
145. 00000 40. 000 5, 800. 00
0455 630- 00012 *Traffic Control Managenent 100. 000 46. 000
DAY 20. 000 24, 000. 00
1, 200. 00000 66. 000 79, 200. 00
0456 630- 80305 Fl aggi ng Station Light 7.000 3. 500
EACH 2.800 924. 00
330. 00000 6. 300 2,079. 00
0457 630-00015 Uni forned Traf Ctrl Coordination 10. 000 2.500
HOUR 0. 000 0. 00
65. 00000 2.500 162. 50



CONTI D C20586 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20586-BI D ESTI MATE RUN 08/ 11/ 2017
PRQJECT: STAO60A- 019 ESTI MATE NO 0004 08: 27: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0458 614-80321 Barricade (Ty 3 MA) 11. 000 6. 000
EACH 5. 000 750. 00
150. 00000 11. 000 1, 650. 00
0459 614-80322 Barricade (Ty 3 MB) 13. 000 1. 000
EACH 12. 000 3, 000. 00
250. 00000 13. 000 3, 250. 00
0460 630-80338 *Barricade (Type 3 MD) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0465 630-80341 *Construction Traffic Sign (Panel Size A) 287. 000 70. 000
EACH 188. 300 15, 064. 00
80. 00000 258. 300 20, 664. 00
0470 630-80342 *Construction Traffic Sign (Panel Size B) 264. 000 114. 000
EACH 123. 600 13, 596. 00
110. 00000 237. 600 26, 136. 00
0475 630-80343 *Construction Traffic Sign (Panel Size O 31. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0480 630-80344 Construction Traffic Sign (Special) 473. 000 216. 000
SF 172. 800 2,592. 00
15. 00000 388. 800 5,832.00
0485 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 1. 600 9, 600. 00
6, 000. 00000 3. 600 21, 600. 00
0490 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0495 630- 80360 *Drum Channel i zi ng Devi ce 150. 000 63. 000
EACH 50. 400 1, 764. 00
35. 00000 113. 400 3,969. 00
0500 630-80380 *Traffic Cone 315. 000 157.500
EACH 126. 000 1, 890. 00
15. 00000 283. 500 4,252. 50



CONTI D C20586 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20586- BI D ESTI MATE RUN 08/ 11/ 2017
PRQIECT: STAO060A- 019 ESTI MATE NO 0004 08: 27: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0505 630- 80520 *Mbbi | e Pavenment Marking Zone 3.000 0. 000
DAY 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0510 630-85041 *Mobi | e Attenuator 4.000 1. 000
DAY 0. 000 0. 00
650. 00000 1. 000 650. 00
0515 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70011 F/ A Partnering 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70012 F/ A Asphalt Pavenent |ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70016 F/ A Fuel Cost Adj ustnent 2,097.940 2. 060
FA 2, 095. 880 2,095. 88
1. 00000 2,097. 940 2,097.94
0535 700- 70018 F/ A Roadway Snoot hness | ncentive 200, 000. 000 78, 249. 460
FA 0. 000 0. 00
1. 00000 78, 249. 460 78, 249. 46
0540 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700- 70023 F/ A On- The-Job Trai nee 640. 000 152. 000
FA 280. 000 280. 00
1. 00000 432. 000 432. 00
0550 700- 70034 F/ A F/ A Landscapi ng 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700- 70042 F/ A Railroad Fl aggi ng 12, 400. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20586 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 20586-BI D ESTI MATE RUN 08/ 11/ 2017
PRQJECT: STAO060A- 019 ESTI MATE NO 0004 08: 27: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0560 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 6, 146,585.59$% 1,951,931.50% 4,675, 998. 89
CAT NOO300 G 17-BA STRUCTURES
0570 202-00246 Renoval of Asphalt Mat (Pl aning) (Special) 128. 000 0. 000
Sy 128. 000 3, 200. 00
25. 00000 128. 000 3, 200. 00
0575 202- 00425 *Renoval of Bridge Railing 52. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0580 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 21. 000 0. 000
TON 0. 000 0. 00
72. 00000 0. 000 0. 00
0585 515-00120 *Wat er proof i ng (Menbr ane) 128. 000 0. 000
Sy 128. 000 5, 760. 00
45. 00000 128. 000 5, 760. 00
0590 518-03000 *Sawi ng and Seal i ng Bridge Joint 114. 000 0. 000
LF 114. 000 2,964. 00
26. 00000 114. 000 2,964. 00
0595 606-11010 *Bridge Rail Type 10R 52. 000 0. 000
LF 0. 000 0. 00
335. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 31,896.00 % 11,924.00 $ 11, 924. 00
CAT NOO301 060A004810BR STUCTURES
0600 202- 00035 Renoval of Pipe 66. 000 66. 000
LF 0. 000 0. 00
50. 00000 66. 000 3, 300. 00
0605 202-00220 Renoval of Asphalt Mat 31. 000 31. 000
SY 0. 000 0. 00
4. 50000 31. 000 139. 50
0610 203-00010 Uncl assi fied Excavation (Conplete In Place) 0. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D: C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 20586-BI D ESTI MATE RUN 08/ 11/ 2017
PRQJECT: STAO60A- 019 ESTI MATE NO. 0004 08: 27: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 060A004810BR STUCTURES
0615 206- 00000 Structure Excavation 29. 000 29. 000
Cy 0. 000 0. 00
50. 00000 29. 000 1, 450. 00
0620 206- 00100 Structure Backfill (Cass 1) 29. 000 29. 000
Cy 0. 000 0. 00
50. 00000 29. 000 1, 450. 00
0625 420-00113 Ceotextile (Drainage) (O ass 2) 35. 000 35. 000
Sy 0. 000 0. 00
50. 00000 35. 000 1, 750. 00
0630 506- 00206 Riprap (6 Inch) 9. 000 9. 000
Ccy 0. 000 0. 00
200. 00000 9. 000 1, 800. 00
0635 601- 03000 *Concrete dass D 1.100 1.100
Ccy 0. 000 0. 00
2, 500. 00000 1.100 2,750. 00
0640 601- 03050 *Concrete Cass D (Wll) 3. 000 3. 000
Ccy 0. 000 0. 00
2, 500. 00000 3. 000 7,500. 00
0645 602- 00000 *Reinforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0. 00
0650 602-00020 *Rei nforcing Steel (Epoxy Coated) 450. 000 317. 440
LB 21.380 213. 80
10. 00000 338. 820 3,388. 20
0655 603-10150 15 Inch Corrugated Steel Pipe 15. 000 15. 000
LF 0. 000 0. 00
200. 00000 15. 000 3, 000. 00
0660 603-10480 48 Inch Corrugated Steel Pipe 59. 000 56. 000
LF 0. 000 0. 00
150. 00000 56. 000 8, 400. 00
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CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 060A004810BR STUCTURES
0665 621-00450 Det our Pavenent 31. 000 31. 000
Sy 0. 000 0. 00
60. 00000 31. 000 1, 860. 00
CAT 0301 CURRENT AMI  $ 38,349.50 $ 213.80 $ 36, 787. 70
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0670 620- 00002 Field Ofice (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0675 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0680 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
CAT 0400 CURRENT AMI  $ 70, 000. 00 $ 0.00$ 70, 000. 00

PRQJECT TOTAL CURRENT AMI $ 6,286,831.09% 1,964,069.30$ 4,794,710.59



